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Executive Summary 

This report compiles and analyzes various Trans Mountain pipeline expansion (“TMX”) documents, including 
regulatory filings, sworn affidavits and Trans Mountain’s own website to estimate and project the current state 
of delays to construction and their potential cost implications. Unfortunately, reliable, up-to-date construction 
cost estimates have not been provided by Trans Mountain in over 18 months (since February 2020) when the 
cost of the project jumped to $12.6 billion. 

We find evidence of delays in each of the seven segments (or spreads) of the project, ranging from two to 23 
months. These delays have a cascading effect as much of the work must be sequenced (ie. right of way clearing 
must happen before pipeline construction). Construction seasons are impacted by the weather, by fish, bird 
and animal migration and breeding times, and increasingly, by shutdowns related to forest fires. 

Transparency has been a longstanding issue for TMX. Unfortunately, financial updates have been less regular 
and more opaque since Trans Mountain was purchased by the federal government. Since June 2019, Trans 
Mountain has only provided detailed scheduling updates in the form of monthly schedules. Trans Mountain 
must file these schedules to comply with Condition 62 of the 156 conditions imposed by the Canada Energy 
Regulator (CER, formerly the National Energy Board).1 Changes in format and broad categorization of the 
activities in these documents make it difficult to see real progress or delay. In some areas of the project, the 
filings have shown no changes, just that construction has been ongoing for the past six months, and will 
continue for the next year.  

Without a complete and detailed updated project timeline, there are serious questions about how Trans 
Mountain is maintaining its proposed in-service date of December 2022, or if it can adapt its construction 
schedule as numerous critical construction windows continue to be missed. 

Future Delays are Inevitable 

Comparing the expected timeline for completion of construction activities from Trans Mountain’s 2017 master 
project plan to its current projected dates, the in-service date of December 2022 looks like a pipedream. This is 
most readily apparent in a few locations along the pipeline route: 

1. The tunnel through Burnaby Mountain, arguably the most complex component of the project, was 
projected to require two years to build, but construction only started in May 2021. The delay with the 
tunnel alone now pushes the in-service date past December 2022 and into 2023 (assuming there are no 
more unforeseen delays).  

2. The horizontal directional drilling under the Fraser River, which the master plan projects to take 15 
months, is now scheduled to begin in October 2021. The drilling is starting 18 months behind the April 
2020 start that Trans Mountain was predicting in February 2020, and according to an affidavit by Trans 
Mountain VP David Safari, completing this later than September 2022 could delay the entire project by 
up to 14 months. Comparing the 8-month window given in the Construction Schedule to the previous 
timeline of 15 months for this activity suggests that the project is currently heading for further delays 
and an in-service date in 2023.   

                                                            
1 Trans Mountain Expansion Project Certificate of Public Convenience and Necessity (“TMX CPCN”) OC-065, online: https://docs2.cer-
rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/3781613/3797079/C00061-3_NEB_Certificate_OC-
065_-_Trans_Mountain_-_Trans_Mountain_Expansion_-_A6V4G1.pdf 

https://www.nationalobserver.com/2020/09/25/news/trans-mountain-pipeline-expansion-could-be-least-two-months-late
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/2981674/3347304/A87461-3_UPDATED_Nov_TMEP_Level_I_Schedule_-_Sep_2020_In_Service_Condition_62_-_A5W4T9.pdf?nodeid=3346865&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/2981674/3347304/A87461-3_UPDATED_Nov_TMEP_Level_I_Schedule_-_Sep_2020_In_Service_Condition_62_-_A5W4T9.pdf?nodeid=3346865&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/3781613/3797079/C00061-3_NEB_Certificate_OC-065_-_Trans_Mountain_-_Trans_Mountain_Expansion_-_A6V4G1.pdf?nodeid=3797180&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/3781613/3797079/C00061-3_NEB_Certificate_OC-065_-_Trans_Mountain_-_Trans_Mountain_Expansion_-_A6V4G1.pdf?nodeid=3797180&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/3781613/3797079/C00061-3_NEB_Certificate_OC-065_-_Trans_Mountain_-_Trans_Mountain_Expansion_-_A6V4G1.pdf?nodeid=3797180&vernum=-2
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3. The Coquihalla Summit, which Trans Mountain has said needed to have construction complete in 2021, 
is currently projected on the Trans Mountain website to be completing right of way preparation in 
August 2022. This would add a full construction season to the project for testing and valve installation, 
which must occur in summer at this elevation. According to Trans Mountain, this delay will likely add 11 
months and $50 to $60 million in construction costs alone. Furthermore, in August 2021 the Coquihalla 
highway was closed and the area evacuated due to the July Mountain wildfire, including the TMX 
route. It is not clear how much forest fire seasons will shorten the already limited construction season 
in future years. 

Finally, Trans Mountain’s pattern of breaching or asking for relief from project conditions suggests that the 
only way that Trans Mountain can hope to remain on schedule is by skirting laws, bylaws and conditions meant 
to mitigate the environmental harm caused by construction. To date, Trans Mountain has asked the CER to be 
excused (or relieved) from parts of the 157 project conditions over 70 times, with the CER only refusing one 
request. 

West Coast Environmental Law recommends that the next federal government immediately provide an 
updated, detailed, and transparent cost analysis and revised schedule for the Trans Mountain expansion 
project, taking into account the climate costs of the increased fossil fuel consumption facilitated by this 
expansion. 

 

 

Route map showing segments (or “spreads”) of the Trans Mountain Expansion Project. Map from Government of Canada website.  

  

https://www.transmountain.com/coquihalla?b=49.456%2C-121.349%2C49.679%2C-120.894&pin=49.604%2C-121.1&u=coquihalla-summit-to-othello-road-right-of-way-preparation
https://www.cer-rec.gc.ca/en/applications-hearings/view-applications-projects/trans-mountain-expansion/map/pprvdsgmnts-eng.pdf
https://www.canada.ca/en/campaign/trans-mountain/building-the-pipeline.html
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Introduction 

The Trans Mountain pipeline expansion project (“TMX”) has faced numerous delays since the project 
was approved then bought by Canada’s federal government in 2018. With an original “in-service” date of 2019, 
and a revised date of December 2022, it is now obvious that this project is far behind schedule, but the exact 
extent of these delays is currently obscured to the public in a maze of opaque regulatory documents and lack 
of clarity from the Crown corporation. Trans Mountain continues to claim the project is “on budget and on 
schedule”, but this is an easy claim if they keep increasing the budget and extending the timeline. Our analysis 
shows that construction is delayed into 2023, and possibly beyond, and the cost of construction is likely 
approaching $20 billion.  

The Canadian public has a right to up-to-date details about the cost of delays of the Trans Mountain pipeline 
expansion project (“TMX”). These details are especially relevant after the federal government claimed that it 
must maximize revenues from the Trans Mountain project in order to fund a just transition away from fossil 
fuels. This claim was made in response to the August 9, 2021 report from the United Nations 
Intergovernmental Panel on Climate Change, which calls for urgent action on the climate crisis and a rapid 
shift away from fossil fuel development.  

Against this backdrop, this report is intended to increase awareness of the delays facing the Trans Mountain 
expansion project to date. Using publicly available documents such as construction schedules, regulatory filings 
and affidavits, this report assesses and summarizes the ongoing delays and the increasing costs of this 
embattled pipeline project. Our analysis demonstrates that the Trans Mountain project is delayed into 2023, 
and possibly later – well beyond the December 2022 completion date set by the company and its federal 
owners. Combined with a history of breaching or asking for relief from the conditions that have been placed 
on the construction on the pipeline, this pattern of delays raises questions about whether Trans Mountain can 
reach its in-service date, and whether further conditions will be breached in doing so. 

Trans Mountain continues to publicly declare that the project is on track and on budget, but its construction 
schedules tell a different story. According to Trans Mountain’s own construction updates, there have been 
delays in every segment (or ‘spread’) of the pipeline route, many of which now exceed 16 months.  

Given the ongoing construction delays and the 
rising costs of materials and labour, an updated cost 
and in-service date should be released and made 
public to Canadians taxpayers. Such an update 
should include details about how Trans Mountain 
plans to address the accumulated delays to date 
and safely complete the pipeline, while complying 
with legal requirements.  

“On budget and on schedule” 

Many Trans Mountain documents no longer refer to 
Dec. 2022 as the in-service date, but instead use 
terms like “mechanical completion” for Dec. 2022. 
This is an important distinction, as Trans Mountain 
has previously sworn in affidavits that to achieve 
“in-service” status by this date, all construction 

Trans Mountain has previously 
sworn in affidavits that to 
achieve “in-service” status by 
December 2022, all construction 
must be complete no later than 
September 30, 2022, and that 
delays would result in a loss of 
earnings of $100 million per 
month.  

https://www.theglobeandmail.com/canada/article-trans-mountain-pipeline-begins-construction-of-tunnel-in-burnaby-bc/
https://www.theglobeandmail.com/canada/article-trans-mountain-pipeline-begins-construction-of-tunnel-in-burnaby-bc/
https://www.cbc.ca/news/politics/wilkinson-climate-report-1.6135502
https://www.ipcc.ch/report/ar6/wg1/
https://globalnews.ca/news/7900268/tmx-begins-tunnel-construction-in-burnaby-b-c/
https://www.transmountain.com/news/2021/trans-mountain-corporation-releases-first-quarter-2021-results
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must be complete no later than September 30, 2022,2 and that delays would result in a loss of earnings of $100 
million per month.3  

For a project with tenuous long-term profitability, in a world trying to transition away from fossil fuels, every 
delay matters. The federal CER showed in its recent Towards Net-Zero report that further investments in oil 
production are not essential, and that the Trans Mountain expansion project is not needed, even if Canada 
does nothing more to increase its climate ambition. To date, several major insurance companies around the 
world have dropped their coverage of Trans Mountain due to climate concerns. Meanwhile, the International 
Energy Agency announced that to meet global climate targets there should be no further fossil fuel 
infrastructure construction and no new oil and gas exploration.4 This raises stark questions about the 
economic liability of a publicly-funded oil pipeline intended to expand oil sands production as the world is 
moving off of oil.  

The Rising Cost of Delays 

With so many construction delays over the past year, the cost of the pipeline has almost certainly increased. 
However, the federal government has not provided a cost update since February 2020. In January 2019, the 
Parliamentary Budget Officer (PBO) found that completing the project one year behind the planned schedule 
would reduce the value of the Trans Mountain expansion project by $693 million. The PBO also found that a 
10% increase in construction costs would lower its value by $453 million.5 

Every delay since Kinder Morgan’s original application has resulted in increasing costs. When Kinder Morgan 
first unveiled the project on December 16, 2013, the construction costs were estimated at $5.4 billion and the 
in-service date was December 2019. Since then, the price tag has increased steadily, reaching $7.4 billion in 
2017 – after which Kinder Morgan warned the project could be more than a year behind schedule. 

After the federal government purchased the pipeline for $4.5 billion, and committed taxpayer money to 
complete the project, Kinder Morgan revealed that project construction costs were projected to be $1.9 billion 
higher than previously expected – bringing the new projected cost to $9.3 billion, and that the project would be 
delayed an additional full year to December 2021.  

In February 2020, Trans Mountain announced that the projected construction costs have soared to $12.6 
billion, bringing the total cost of the project to $16 billion – an even greater figure than the federal deficit at 
the time. Some observers estimate that the cost is now close to $20 billion.6 

With the backing of the federal government, it may seem that the budget for this project is now unlimited, but 
the increased costs from delay will not be fully recovered from increased toll revenue, due to the structure of 

                                                            
2 Affidavit of David Safari, May 11, 2020, para 4, online: https://docs2.cer-rec.gc.ca/ll-
eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781642/3890554/3901133/3926509/C06242-
4_Affidavit_of_David_Safari_%28Trans_Mountain%29_re_Construction_Priorities_-_A7F5R2.pdf?nodeid=3926322&vernum=-2 
3 Affidavit of Ian Anderson, May 11, 2020, para 6, online: https://docs2.cer-rec.gc.ca/ll-
eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781642/3890554/3901133/3926509/C06242-
3_Affidavit_of_Ian_Anderson_%28Trans_Mountain%29_re_Impacts_of_Delay_with_Exhibits_-_A7F5R1.pdf?nodeid=3926321&vernum=-2 
4  International Energy Agency, “Net Zero by 2050, A Roadmap for the Global Energy Sector” (May 2021) International Energy Agency” 
https://www.iea.org/reports/net-zero-by-2050  
5 Jason Jacques et al, “Canada’s purchase of the Trans Mountain Pipeline – Economic and Financial Considerations”, Office of the 
Parliamentary Budget Office, (31 January 2019), online: https://www.pbo-dpb.gc.ca/en/blog/news/trans_mountain 
6 MP Peter Julian, April 19, 2021, speaking on the Federal Budget https://www.facebook.com/watch/?v=4028925597161086 

https://www.cer-rec.gc.ca/en/data-analysis/canada-energy-future/2020/net-zero/index.html
https://financialpost.com/commodities/energy/canada-energy-regulator-projects-there-may-be-no-need-for-trans-mountain-expansion
https://www.canadianunderwriter.ca/insurance/insurance-provider-for-trans-mountain-pipeline-says-it-wont-renew-policy-1004208739/
https://globalnews.ca/news/7131724/trans-mountain-pipeline-timeline-2/
https://www.stand.earth/latest/Canada-climate-energy/trans-mountain-pipeline/taxpayer-cost-trans-mountain-pipeline-tops-16b
https://www.stand.earth/latest/Canada-climate-energy/trans-mountain-pipeline/taxpayer-cost-trans-mountain-pipeline-tops-16b
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781642/3890554/3901133/3926509/C06242-4_Affidavit_of_David_Safari_%28Trans_Mountain%29_re_Construction_Priorities_-_A7F5R2.pdf?nodeid=3926322&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781642/3890554/3901133/3926509/C06242-4_Affidavit_of_David_Safari_%28Trans_Mountain%29_re_Construction_Priorities_-_A7F5R2.pdf?nodeid=3926322&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781642/3890554/3901133/3926509/C06242-4_Affidavit_of_David_Safari_%28Trans_Mountain%29_re_Construction_Priorities_-_A7F5R2.pdf?nodeid=3926322&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781642/3890554/3901133/3926509/C06242-3_Affidavit_of_Ian_Anderson_%28Trans_Mountain%29_re_Impacts_of_Delay_with_Exhibits_-_A7F5R1.pdf?nodeid=3926321&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781642/3890554/3901133/3926509/C06242-3_Affidavit_of_Ian_Anderson_%28Trans_Mountain%29_re_Impacts_of_Delay_with_Exhibits_-_A7F5R1.pdf?nodeid=3926321&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781642/3890554/3901133/3926509/C06242-3_Affidavit_of_Ian_Anderson_%28Trans_Mountain%29_re_Impacts_of_Delay_with_Exhibits_-_A7F5R1.pdf?nodeid=3926321&vernum=-2
https://www.iea.org/reports/net-zero-by-2050
https://www.pbo-dpb.gc.ca/en/blog/news/trans_mountain
https://www.facebook.com/watch/?v=4028925597161086
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the tolling agreement.7 Construction costs are categorized as ‘capped’ and ‘uncapped’, with an approximate 
75%/25% split,8 meaning only 25% of cost overruns will be fully recovered in toll revenue. As the cost overruns 
of this pipeline increase, the likelihood of the government finding a private buyer or operating the pipeline on a 
commercial basis decreases.  

Based on monthly expenditures for staff, equipment, storage and laydown yard leases, security, and related 
construction costs, each month of delay to construction in a given spread of the pipeline could add millions of 
dollars in costs. For instance, one month of delay in Spread 7 alone would add approximately $3 million to the 
Spread 7 construction costs. Executive Vice-President for Trans Mountain David Safari stated in his affidavit to 
the CER that:  

“If construction in [the abovementioned priority areas of Spread 7 and the Coquihalla 
Summit] is delayed by several months... the combined effects of extra costs associated 
with construction caused by the delay and associated financing costs (the allowance for 
funds used during construction or ‘AFUDC’) are likely to be several hundred million 
dollars.”9 

To bring Trans Mountain in line with federal norms and expectations around reporting and transparency, the 
next federal government must immediately provide an updated, detailed, and transparent cost analysis and 
construction schedule for TMX, taking into account the climate costs of the increased fossil fuel consumption 
facilitated by this expansion. 

Summary of Delays 

According to Trans Mountain’s monthly construction schedules, most activities have been delayed, with delays 
ranging anywhere from one to 23 months. In many spreads, delays already reach more than 16 months and 
could still become longer than Trans Mountain’s current estimates. 

Our analysis divided the common activities listed by Trans Mountain into broader categories:  

• Early site preparation activities – “Utility Locate, Survey, Sweep”, “Yard, Hydrovac, and Access”, and 
“Right of Way (ROW) Clearing”;  

• Pipeline construction activities – “Grub, Strip & Grade”, and “String, Weld, Tie ins”; and  

• Commissioning steps – “Horizontal Directional Drilling” (HDD), “Hydrostatic testing”, and “Valve 
Installation”.  

 

                                                            
7 Trans Mountain Pipeline Expansion Project, Facility Support Agreement (FSA), online: https://docs2.cer-rec.gc.ca/ll-
eng/llisapi.dll/fetch/2000/90465/92835/552980/954292/828580/865601/901928/B15-22_-_Appendix_7_Final_form_of_the_FSA_-
_A3E7D3_.pdf?nodeid=902023&vernum=-2 
8 Office of the Parliamentary Budget Officer, “Canada’s purchase of the Trans Mountain Pipeline – Financial and Economic 
Considerations”, February 12, 2019, see table 3-2, online: https://www.pbo-
dpb.gc.ca/web/default/files/Documents/Reports/2019/Transmountain/Trans_Mountain_Report_EN_FINAL2.pdf 
9 Supra note 2, at para 19. 

https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90465/92835/552980/954292/828580/865601/901928/B15-22_-_Appendix_7_Final_form_of_the_FSA_-_A3E7D3_.pdf?nodeid=902023&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90465/92835/552980/954292/828580/865601/901928/B15-22_-_Appendix_7_Final_form_of_the_FSA_-_A3E7D3_.pdf?nodeid=902023&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90465/92835/552980/954292/828580/865601/901928/B15-22_-_Appendix_7_Final_form_of_the_FSA_-_A3E7D3_.pdf?nodeid=902023&vernum=-2
https://www.pbo-dpb.gc.ca/web/default/files/Documents/Reports/2019/Transmountain/Trans_Mountain_Report_EN_FINAL2.pdf
https://www.pbo-dpb.gc.ca/web/default/files/Documents/Reports/2019/Transmountain/Trans_Mountain_Report_EN_FINAL2.pdf
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Along the Trans Mountain route, the completion of early site preparation steps to date has generally been 
delayed six months to a year. This is despite, in some cases, starting early, and in multiple places doing ROW 
Clearing during what were projected as construction restriction windows. Pipeline construction activities to 
date are generally delayed more than six months, and up to 15 months. Commissioning steps to date are 
delayed more than a year in all but two areas of the pipeline (the shortest delays are 9-10 months).  

In many segments, extensive delays in projections occurred in the fall/winter of 2020, but overall, the delays 
occur gradually, increasing one month at a time, often with the end date out of sight on the construction 
schedule. This makes it hard to judge whether the timeline is shifting more for projections beyond each chart’s 
reach, and impossible to know the true completion date of the pipeline. 

As Trans Mountain’s construction schedules show, since February 2020, there have been extensive delays in 
the completion of project construction activities in every segment of the project, as outlined in the chart 
below. 

 

 

Chart summarizing delays in completion of each stage of construction across the different spreads (segments) of the pipeline route.  
Based on analysis by West Coast Environmental Law. 

  

https://apps.cer-rec.gc.ca/REGDOCS/Search?loc=2392873&txthl=Condition%2062&sr=1
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A Long History of Delay (up until 2020) 

The Trans Mountain expansion project has already been delayed repeatedly since it was first proposed almost 
10 years ago. Since the early days of the project, construction activities have consistently been behind schedule 
due mainly to an array of issues ranging from permit acquisition, to legal challenges, to growing public 
opposition through direct action. The pipeline was originally planned to be built and fully operational by 
December 2019, but Trans Mountain reported that it was behind schedule by at least a year in January 2018 
after failing to secure municipal permits from the city of Burnaby.  

After the federal government announced in May 2018 that it would purchase the pipeline from Kinder Morgan 
and use public taxpayer money to build the expansion, documents filed by Kinder Morgan revealed that 
constructions costs were $1.9 billion more than previously projected – bringing the total cost to $9.3 billion – 
and that the timeline would need to be set back again by a full year to December 2021.  

In the fall of 2019, Trans Mountain was ordered by the National Energy Board to complete a new detailed 
route hearing process along the entire pipeline after the Federal Court of Appeal found that the previous 
consultations with Indigenous peoples along the route fell "well short of the mark set by the Supreme Court of 
Canada."10 This led Trans Mountain to further push the operation date into 2022, while admitting that “the 
decision has introduced uncertainty into the construction schedule.”11  

To date, not one segment of the project is completed. Only Segments 1 and 2 have projected completion in 
sight: September 2021, and May 2022 respectively. Even then, for the short 49-km Segment 1, this would be a 
year behind its intended completion date. The ongoing delays across the project raise serious doubts for 
whether any segment of the project is on track to meet its current in-service date of December 2022. 

Delays in 2020-2021 

Safety Shutdowns and Firing Contractors  

On December 16, 2020, a worker was seriously injured at Trans Mountain’s Burnaby tank farm, following a 
worker death in Edmonton in October, 2020. Soon after, the CER inspected Trans Mountain pipeline 
expansion project job sites in the Lower Mainland and revealed “systemic non-compliance” with COVID-19 
protocols. Among other things, the CER inspector required that Trans Mountain carry out a mandatory safety 
stand down applying to all worksites in the Lower Mainland region. Trans Mountain subsequently extended 
the shutdown to the entire construction project for over seven weeks. 

Around the time of the shutdown, Trans Mountain fired Macro Spiecapag Joint Venture (Macro) from Segment 
5B and SA Energy from Segments 1 and 4B. Macro’s termination was “for cause”, but they were subsequently 
rehired on an interim basis after a two-month gap, in February 2021. On May 21, Kiewit Bonatti TMEP 
Partnership was announced as the new general contractor for Segment 5B. A recent Kiewit job posting 
advertised the project taking three years to complete. After a 3.5 month gap, on April 1, Trans Mountain hired 
Midwest Pipeline to complete Segment 1, and hired Ledcor Sicim Limited Partnership to complete limited 

                                                            
10 Tsleil-Waututh Nation v. Canada (Attorney General), 2018 FCA 153, at para 6 https://decisions.fca-caf.gc.ca/fca-
caf/decisions/en/item/343511/index.do  
11 Trans Mountain Pipeline ULC (Trans Mountain), Trans Mountain Expansion Project (TMEP or Project) Condition 62: Construction 
Schedule, January 2, 2020, online: https://docs2.cer-rec.gc.ca/ll-
eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/3896645/Condition_62_Construction_Schedule_January_2020
_-_A7C3F0.pdf?nodeid=3896646&vernum=-2  

https://www.cbc.ca/news/canada/edmonton/worker-killed-pipeline-construction-samatar-sahal-1.5781639
https://www.burnabynow.com/coronavirus-covid-19-local-news/systemic-non-compliances-of-covid-rules-found-at-burnaby-tmx-worksites-regulator-3183276
https://www.burnabynow.com/coronavirus-covid-19-local-news/systemic-non-compliances-of-covid-rules-found-at-burnaby-tmx-worksites-regulator-3183276
https://www.transmountain.com/news/2021/trans-mountain-resumes-work-on-expansion-project
https://www.alaskahighwaynews.ca/bc-news/trans-mountain-pipeline-contract-terminated-3509753
https://www.alaskahighwaynews.ca/bc-news/trans-mountain-pipeline-contract-terminated-3509753
https://bc.ctvnews.ca/trans-mountain-fires-contractor-amid-construction-shutdown-safety-review-1.5238989
https://www.alaskahighwaynews.ca/fort-st-john/macro-signs-new-trans-mountain-contract-3510124
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/4098520/C13213-1_1_Condition_64b_PSSP_and_89_SSERP_Spd5b_Cover_letter_May_21%2C_2021_-_A7T8H1.pdf?nodeid=4097984&vernum=-2
https://ca.indeed.com/jobs?q=Kiewit%20Construction&l=British%20Columbia&sort=date&advn=8034441105447321&vjk=543327d4d4b0e57c
https://ca.indeed.com/jobs?q=Kiewit%20Construction&l=British%20Columbia&sort=date&advn=8034441105447321&vjk=543327d4d4b0e57c
https://apps.cer-rec.gc.ca/REGDOCS/Item/View/4085781
https://apps.cer-rec.gc.ca/REGDOCS/Item/View/4085781
https://apps.cer-rec.gc.ca/REGDOCS/Item/View/4085219
https://decisions.fca-caf.gc.ca/fca-caf/decisions/en/item/343511/index.do
https://decisions.fca-caf.gc.ca/fca-caf/decisions/en/item/343511/index.do
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/3896645/Condition_62_Construction_Schedule_January_2020_-_A7C3F0.pdf?nodeid=3896646&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/3896645/Condition_62_Construction_Schedule_January_2020_-_A7C3F0.pdf?nodeid=3896646&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/3896645/Condition_62_Construction_Schedule_January_2020_-_A7C3F0.pdf?nodeid=3896646&vernum=-2
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work on Segment 4B until a general contractor is chosen (something the Trans Mountain website currently 
shows as “to be confirmed”). 

According to a June 16, 2021 report submitted by Trans Mountain to the CER,12 the company is experiencing 
significant challenges in securing qualified candidates for several positions that require a Class 5 license due to 
a several month backlog for testing and certifying workers. Trans Mountain has not identified potential 
solutions to this delay. 

Hummingbird Stop-work Order 

In April 2021, Trans Mountain was ordered to stop work along part of the route for four months after 
Environment and Climate Change Canada enforcement officials caught subcontractors cutting trees in active 
nesting areas of protected migratory birds – most notably Anna’s hummingbirds in Burnaby (Segment 7). This 
order was in effect until August 20, 2021. 

According to Trans Mountain’s own affidavit to the CER,13 tree clearing in that area needed to be completed 
by August 1st, 2021 in order to stay on schedule to complete watercourse crossing within the determined 2021 
window. Failure to do so would not only put this portion of work behind schedule, but cause additional delays 
in scheduled hydro-testing in 2022, and ultimately its 2022 in-service date. The latest construction schedule 
projects that the right of way preparation here is delayed into March 2022 (roughly eight months behind when 
Trans Mountain said it needed to be complete in order to reach the 2022 in-service date). This could mean that 
the entire project completion is pushed back due to this delay alone. 

Tree Clearing Stop-work Order 

After Trans Mountain’s failure to complete the necessary environmental compliance work required for 
subcontracted clearing activities, the CER issued a stop-work order that restricted tree clearing and mowing 
activities across the entire project. The stop-work order was issued due to a contravention of the general duty 
to reasonably care for the environment, and in contravention of environmental protection certificates. The 
stop-work order was in place from June 3 to June 22, 2021. 

Affidavits from Trans Mountain’s VP, David Safari,14 show that delays in tree clearing activities mean that the 
work must be rescheduled to the following construction season, delaying construction by as much as 11 
months, and increasing the project budget by $50-60 million in areas that would require a third construction 
season.  

Not all construction activities in all segments are possible year-round, increasing the likelihood that the 
project’s completion and in-service date will be pushed into the following calendar year. In many of the 
segments, this would mean as much as a further six-month delay due to rainfall and inclement weather 
conditions.15 Right of way preparation, including tree clearing, at the Coquihalla Summit is currently scheduled 
to complete in August 2022, according to the Trans Mountain website. This would add a third construction 

                                                            
12 Trans Mountain Pipeline ULC, “TMX Condition 107(a): Indigenous, local, and regional employment and business opportunity 
monitoring reports June 2021”, June 15, 2021, online: https://apps.cer-rec.gc.ca/REGDOCS/File/Download/4100042 
13 Affidavit of Alan Parisé, December 14, 2020, online: https://docs2.cer-rec.gc.ca/ll-
eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/4032535/4032754/4031429/C10426-
3_Affidavit_of_Alain_Paris%C3%A9__-_A7L7W7.pdf?nodeid=4031432&vernum=-2     
14 Supra note 2 
15 https://www.transmountain.com/news/2020/winter-construction-look-ahead 

https://apps.cer-rec.gc.ca/REGDOCS/Item/View/4085219
https://laws-lois.justice.gc.ca/eng/acts/m-7.01/
https://www.burnabynow.com/local-news/feds-say-trans-mountain-must-halt-burnaby-tree-cutting-until-august-3658047
https://www.cer-rec.gc.ca/en/safety-environment/industry-performance/reports-compliance-enforcement/inspection-officer-order/2021/dlb-001-2021/dlb-001-2021.html
https://globalnews.ca/news/7971983/trans-mountain-pipeline-tree-cutting-resumes/
https://apps.cer-rec.gc.ca/REGDOCS/File/Download/4100042
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/4032535/4032754/4031429/C10426-3_Affidavit_of_Alain_Paris%C3%A9__-_A7L7W7.pdf?nodeid=4031432&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/4032535/4032754/4031429/C10426-3_Affidavit_of_Alain_Paris%C3%A9__-_A7L7W7.pdf?nodeid=4031432&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/4032535/4032754/4031429/C10426-3_Affidavit_of_Alain_Paris%C3%A9__-_A7L7W7.pdf?nodeid=4031432&vernum=-2
https://www.transmountain.com/news/2020/winter-construction-look-ahead
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season, and we do not yet know how much this timeline will be further delayed by the out-of-control July 
Mountain Wildfire, which caused the closure of the Coquihalla highway and evacuation of the area.  

In other areas along the route, tree clearing was 
already delayed before the CER stop-work order. 
One area in Burnaby, where tree clearing was 
scheduled to begin in August 2020, did not begin 
until April 2021. This work was required to happen at 
that time in 2020 because this area requires two least 
risk “fish window” periods (i.e., 2020 and 2021) to 
complete in time for a December 2022 in-service 
date. Since Trans Mountain failed to complete its 
necessary work in 2020, the company will likely have 
to complete the crossing in 2022, which will stretch 
the timeline for the subsequent hydrostatic testing 
well into 2023. 

Burnaby Tunnel Delays  

According to Trans Mountain’s master scheduling plan,16 construction of the Burnaby tunnel will take a 
minimum of 20 months as long as there are no unforeseen delays. Construction on the tunnel began in May 
2021, suggesting a delay into 2023, after backfilling and testing. In an attempt to make up for the delays, Trans 
Mountain announced that it would operate the tunnel boring machine 24 hours a day, 7 days a week for about 
300 days.  

Fraser River Drilling 

The horizontal directional drilling under the Fraser River is now scheduled to begin in October 2021. This is 
already 18 months behind the April 2020 start that Trans Mountain was predicting in February 2020, and 
according to an affidavit by Trans Mountain VP David Safari,17 completing this later than September 2022 could 
delay the entire project 14 months.  

Despite the fact that Trans Mountain’s August Construction Schedule says that this will be complete by May 
2022, comparing this eight-month window to the previous timeline in their master plan of 15 months for this 
activity suggests that the project is currently heading for further delays and an in-service date in 2023. The 
Trans Mountain website currently still says that this activity will take 14 months, but shows it starting in 
February 2021 and going until April 2022. The same timeline starting in October (as now projected in the 
construction schedules) would delay hydro-testing into 2023.  

A failed attempt at a similar drilling site under the Thompson River in Kamloops resulted in 904m of 
abandoned pipe, after which Trans Mountain re-rerouted and completed the drilling a month later. To do this 
within their timeline, Trans Mountain ignored the legal requirement to gain pre-approval for route alterations. 

                                                            
16 Trans Mountain Pipeline Expansion, Level 1 Master Schedule, (November 1, 2017), online: https://docs2.cer-rec.gc.ca/ll-
eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/2981674/3347304/A87461-
3_UPDATED_Nov_TMEP_Level_I_Schedule_-_Sep_2020_In_Service_Condition_62_-_A5W4T9.pdf?nodeid=3346865&vernum=-2  
17 Supra note 2, para 16. 

Wildfire on the Coquihalla Highway, Aug. 15, 2021  
(Photo: BC Ministry of Transportation) 

http://bcfireinfo.for.gov.bc.ca/hprScripts/WildfireNews/OneFire.asp?ID=859
http://bcfireinfo.for.gov.bc.ca/hprScripts/WildfireNews/OneFire.asp?ID=859
https://www.burnabynow.com/local-news/tunnel-boring-in-north-burnaby-not-moving-very-fast-says-trans-mountain-3961898
https://www.burnabynow.com/local-news/tunnel-boring-in-north-burnaby-not-moving-very-fast-says-trans-mountain-3961898
https://www.transmountain.com/coquitlam?b=49.22%2C-122.819%2C49.227%2C-122.805&pin=49.604%2C-121.1&u=fraser-river-hdd
https://www.kamloopsthisweek.com/news/trans-mountain-will-be-forced-to-re-drill-under-thompson-river-1.24229741
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/2981674/3347304/A87461-3_UPDATED_Nov_TMEP_Level_I_Schedule_-_Sep_2020_In_Service_Condition_62_-_A5W4T9.pdf?nodeid=3346865&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/2981674/3347304/A87461-3_UPDATED_Nov_TMEP_Level_I_Schedule_-_Sep_2020_In_Service_Condition_62_-_A5W4T9.pdf?nodeid=3346865&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/2981674/3347304/A87461-3_UPDATED_Nov_TMEP_Level_I_Schedule_-_Sep_2020_In_Service_Condition_62_-_A5W4T9.pdf?nodeid=3346865&vernum=-2
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Instead, they asked the CER for relief from their violation of this requirement six months after completing the 
alteration. The CER begrudgingly granted the relief in July 2021, writing:  

“The Commission notes that Trans Mountain did not obtain approval of, or deposit, the revised PPBoR 
prior to construction, as required by paragraphs 198(c) and (d) of the CER Act. Nor did Trans Mountain 
consult with two (the City and BCOGC) of the three landowners impacted by the deviation prior to 
construction.” [...]  

“The Commission does not accept Trans Mountain’s rationale” [...]  

“The Commission takes breaches of its requirements seriously” [...] and finally  

“…the Commission grants Trans Mountain’s request.” 18  

This raises concerns that if there were a failed drilling attempt under the Fraser River, Trans Mountain may 
continue to ignore the CER requirements in order to meet their in-service date, then subsequently ask for 
forgiveness. Combined with Trans Mountain’s poor record on workplace safety, this is serious cause for alarm. 

Asking the CER for forgiveness instead of permission is a concerning development, especially given that Trans 
Mountain has already asked the CER (and NEB before them) to excuse (or relieve) them from parts of the 156 
project conditions well over 70 times, with only one instance of the CER denying the request for relief.19 

No Final Route  

As of July 26, 2021, after route hearings in the Coldwater River Valley, an alternative route through this area 
was approved. The detour adds $20 million to construction costs, according to Trans Mountain. Construction 
is expected to take 11 months. Any delay to start of construction or during construction would threaten the in-
service date of December 31, 2022. 

During summer 2021, the wildfire season resulted in evacuation orders along the pipeline route, including the 
July Mountain Wildfire, which was discovered July 13, 2021 west of Highway 5, about 45 km southwest of 
Merritt. On August 5, 2021, the fire expanded and jumped over the Coquihalla Highway and the entire area was 
evacuated. 

A further 1.2 km of the route is also not approved near the Sumas Terminal in Abbotsford, and the route 
hearing was held in abeyance until July 30, 2021 while the landowner and Trans Mountain investigate 
mitigations to address the landowner’s concerns. The results of this route hearing or the mitigations needed 
are likely to add costs and delay construction further.   

Permitting Delays  

Section 35 of the federal Fisheries Act is intended to mitigate harm to fish from construction or undertakings 
that would cause harmful disruption or destruction of fish habitat. The Trans Mountain pipeline received 

                                                            
18  Canadian Energy Regulator, Order AO-002-OPL-004-2019, July 22, 2021, online: https://apps.cer-
rec.gc.ca/REGDOCS/Item/View/4105441  
19 Commission of the Canadian Energy Regulator, Letter to Trans Mountain Pipeline ULC re: Trans Mountain Expansion – Request for 
Relief – Condition 19 – Reactivation Pipeline Segments (Phases 22 – 24), C12012, March 16, 2021, online:  https://apps.cer-
rec.gc.ca/REGDOCS/Item/View/4082461 

https://apps.cer-rec.gc.ca/REGDOCS/Search?txthl=trans%20mountain%20relief%20from%20conditions
https://apps.cer-rec.gc.ca/REGDOCS/Item/View/4105777
https://www.naturalgasintel.com/canadian-regulator-approves-route-change-for-trans-mountain-pipeline-expansion/
http://bcfireinfo.for.gov.bc.ca/hprScripts/WildfireNews/OneFire.asp?ID=859
https://apps.cer-rec.gc.ca/REGDOCS/Item/View/4105441
https://apps.cer-rec.gc.ca/REGDOCS/Item/View/4105441
https://apps.cer-rec.gc.ca/REGDOCS/Item/View/4082461
https://apps.cer-rec.gc.ca/REGDOCS/Item/View/4082461
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authorization for its activities – proposed to cross over 1,500 rivers, streams and creeks along the route20 – in 
December 2020, but was required to submit additional information to the CER in May 2021. Trans Mountain’s 
response to the CER indicates that there are significant “harm to fish” matters to be resolved.21 Meanwhile, the 
BC Oil and Gas Commission has refused 43 watercourse crossing applications under the provincial Water 
Sustainability Act as of March 2021. 22 23 

In March 2021, Trans Mountain updated its watercourse crossing inventory to include an additional 426 
streams and channels, 14 of which the company identified as fish-bearing.24 The BC Oil and Gas Commission 
will need to review construction methods and timing for each of these new waterways and grant permits for 
changes in and about a stream, leading to potentially significant delays to construction. In May, 2021 Trans 
Mountain filed a response to the CER indicating they need new authorizations under the Fisheries Act and their 
construction timing must be delayed until winter on at least two of these crossings.25 

Segment 6 Inactivity  

According to Trans Mountain’s construction schedules, segment 6, including the communities of Sumas and 
Chilliwack, has experienced significant delays. To date, the only work documented in segment 6 is “pre-
construction activities” undertaken from June to October 2020. According to communications between Trans 
Mountain senior executives and a landowner along the route, the delays in this large section are largely due to 
an extended inability to secure a contractor for this segment. After the systemic safety failures described 
earlier, the general contractors for four segments were fired. Contractors in the other segments were only 
replaced in April.  

Trans Mountain Construction Website 

The Trans Mountain website has a page describing construction activities for the public. The timelines on this 
website vary from those that they have filed in their construction schedules with the CER. These variances 
show up to 10 months of additional delays in some areas, including in the key construction areas, where 
windows for construction are restricted by weather and the risk to fish, such as the Fraser Valley, Lower 
Mainland, and Coquihalla Summit. If these website timelines (issued by Trans Mountain) are correct, according 
to affidavits from senior Trans Mountain executives, the pipeline in-service date will be delayed by an 

                                                            
20 Trans Mountain ULC, Trans Mountain Expansion Project Condition 43, Appendix B, “Watercourse Crossing Summary Table: All 
Crossings”, March 2021, online: https://docs2.cer-rec.gc.ca/ll-
eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/4082455/4_Condition_43_Attachment_3_Appendix-B_BC_-
_A7R9W6.pdf?nodeid=4082901&vernum=-2  
21 Trans Mountain Expansion Project, Condition 43: Watercourse Crossing Inventory Information Requestion No. 62, May 19, 2021, 
online: https://docs2.cer-rec.gc.ca/ll-
eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/4097745/C13175%2D1_Condition_43_IR62_response_Watercou
rse_Crossing_Inventory_May_19%2C_2021_%2D_A7T7T7.pdf?nodeid=4097634&vernum=-2  
22 BC Oil and Gas Commission, “ Determination of Application Area Number 100084453”, June 16, 2021, 
online:  https://www.bcogc.ca/files/projects/trans-mountain-expansion-project/100084453_PIPE-ROW_sprd7.pdf  
23 BC Oil and Gas Commission, “Determination of Application Area Number 100084454”, May 6, 2021, online: 
https://www.bcogc.ca/files/projects/trans-mountain-expansion-project/100084454_PIPE-ROW_sprd6b.pdf  
24 Trans Mountain ULC, “TMX Condition 43 filing, Watercourse Crossing Inventory Update, Appendix B, D, Spreads 3, 4, 5, 6, and 7”, 
March 16 2021, C12001 https://apps.cer-rec.gc.ca/REGDOCS/Item/View/4082455  
25 Trans Mountain Pipeline ULC, Trans Mountain Expansion Project (TMEP) OC-065, “Condition 43: Watercourse Crossing Inventory 
Information Requestion No. 62” May 19, 2021, online: https://docs2.cer-rec.gc.ca/ll-
eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/4097745/C13175%2D1_Condition_43_IR62_response_Watercou
rse_Crossing_Inventory_May_19%2C_2021_%2D_A7T7T7.pdf?nodeid=4097634&vernum=-2  

https://www.transmountain.com/all-communities?b=47.781%2C-126.763%2C54.646%2C-109.527
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/4082455/4_Condition_43_Attachment_3_Appendix-B_BC_-_A7R9W6.pdf?nodeid=4082901&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/4082455/4_Condition_43_Attachment_3_Appendix-B_BC_-_A7R9W6.pdf?nodeid=4082901&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/4082455/4_Condition_43_Attachment_3_Appendix-B_BC_-_A7R9W6.pdf?nodeid=4082901&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/4097745/C13175-1_Condition_43_IR62_response_Watercourse_Crossing_Inventory_May_19%2C_2021_-_A7T7T7.pdf?nodeid=4097634&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/4097745/C13175-1_Condition_43_IR62_response_Watercourse_Crossing_Inventory_May_19%2C_2021_-_A7T7T7.pdf?nodeid=4097634&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/4097745/C13175-1_Condition_43_IR62_response_Watercourse_Crossing_Inventory_May_19%2C_2021_-_A7T7T7.pdf?nodeid=4097634&vernum=-2
https://www.bcogc.ca/files/projects/trans-mountain-expansion-project/100084453_PIPE-ROW_sprd7.pdf
https://www.bcogc.ca/files/projects/trans-mountain-expansion-project/100084454_PIPE-ROW_sprd6b.pdf
https://apps.cer-rec.gc.ca/REGDOCS/Item/View/4082455
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/4097745/C13175-1_Condition_43_IR62_response_Watercourse_Crossing_Inventory_May_19%2C_2021_-_A7T7T7.pdf?nodeid=4097634&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/4097745/C13175-1_Condition_43_IR62_response_Watercourse_Crossing_Inventory_May_19%2C_2021_-_A7T7T7.pdf?nodeid=4097634&vernum=-2
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/3781699/4097745/C13175-1_Condition_43_IR62_response_Watercourse_Crossing_Inventory_May_19%2C_2021_-_A7T7T7.pdf?nodeid=4097634&vernum=-2
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additional construction season on the Coquihalla Summit till fall 2023 and cost an additional $50-60 million just 
in construction costs.  

The Trans Mountain website currently shows construction on the Westridge Marine Terminal extending into 
March 2023. This alone is an indication that a 2022 in-service date has now been abandoned by Trans 
Mountain.  

In some areas, the Trans Mountain website shows the construction timeline being earlier than in schedules 
filed with the CER. Whichever projection is accurate, if indeed either one is, the actual construction timeline is 
not straightforward and does not meet the expectation of transparency for a major federally owned 
infrastructure project. It is time for Trans Mountain and the next federal government to increase the 
transparency and accountability around the costs and delays of this project.  

 

 

 

Screenshot from Trans Mountain website showing construction schedule for Westridge Marine Terminal. (Accessed August 2021) 

 

 

 

  

https://www.transmountain.com/burnaby?b=49.286%2C-122.96%2C49.293%2C-122.946&pin=49.604%2C-121.1&u=westridge-marine-terminal
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In Trans Mountain’s Own Words 

In a media statement on May 27, 2021, Trans Mountain stated that the project is on budget and on schedule, 
despite evidence that the budget is increasing and the timeline is expanding. In legal affidavits submitted by 
Trans Mountain to the CER, Director of Land for Trans Mountain Alain Parise stated that:  

“each month of delay to the Project in-service date results in lost 
earnings of approximately 100 million dollars and millions of dollars in 
excess capital costs”. 26 

These estimates are originally attributed to Executive Vice President David Safari, by President and CEO for 
Trans Mountain, Ian Anderson, in his May 2020 affidavit.27 Trans Mountain has continually stated this as a 
point of urgency when seeking relief from environmental and other regulations, while continuing to maintain 
publicly that the project is on budget.  

Similarly, Executive Vice-President for Trans Mountain David Safari has continually argued in an affidavit to the 
CER, that any delays in construction would have significant impacts on the in-service date28 when seeking to 
avoid regulatory and permitting requirements. A side-by-side comparison of Safari’s stated construction 
requirements in order to achieve the planned in-service date, and Trans Mountain construction schedules 
reveal a gross discrepancy with serious implications for the projected in-service date. Despite these obvious 
inconsistencies, Trans Mountain continues to maintain that the project can meet its in-service date. 

In Conclusion 

This report summarized and analyzed Trans Mountain’s publicly available documents to conclude that the 
project is delayed and over budget. This means that Trans Mountain will be unable to meet its scheduled 
completion and in-service date for the pipeline, and the ongoing construction delays mean the cost of the 
project is much higher than $12.6 billion announced by the federal government more than 18 months ago. The 
Parliamentary Budget Officer found last year that any delays or increased costs would give the project a 
negative net present value. Since that finding, there have been consistent delays in the pipeline’s construction. 

It is time for the next federal government to update Canadian taxpayers and possible private buyers on the real 
cost of the pipeline project and its much longer construction timeline. The public has a right to transparency in 
how this project is completed, including every delay, every increased cost, and every breached regulation. 

26 Supra note 13 at para 58. 
27 Supra note 3. 
28 Supra note 2. 

https://www.theglobeandmail.com/canada/article-trans-mountain-pipeline-begins-construction-of-tunnel-in-burnaby-bc/
https://www.transmountain.com/project-overview#:%7E:text=Expected%20in%2Dservice%20date%20is,all%20three%20levels%20of%20government
https://www.pbo-dpb.gc.ca/en/blog/news-releases--communiques-de-presse/COM-2021-010--trans-mountain-pipeline-still-profitable-for-now-says-pbo--dpb-le-pipeline-trans-mountain-est-encore-profitable-pour-linstant
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CONSTRUCTION

CROSSINGS & TESTING

PREPARATION

CONSTRUCTION

CROSSINGS & TESTING

PREPARATION

CONSTRUCTION

CROSSINGS & TESTING

PREPARATION

CONSTRUCTION

CROSSINGS & TESTING

5-11 MONTHS

0-3 MONTHS

4-5 MONTHS

N
O

R
TH

TH
O

M
PSO

N

0-18 MONTHS

15-16+ MONTHS

7-13 MONTHS

5A

BC
 IN

TER
IO

R

PREPARATION

CONSTRUCTION

CROSSINGS & TESTING

5-12 MONTHS

6-12+ MONTHS

5+ MONTHS

5B

C
O

Q
U

IH
A

LLA

NUMBER OF MONTHS DELAYEDPHASESSPREAD

PREPARATION

CONSTRUCTION

CROSSINGS & TESTING

PREPARATION START

CONSTRUCTION START

CROSSINGS & TESTING START

PREPARATION

CONSTRUCTION

CROSSINGS & TESTING

PREPARATION

CONSTRUCTION

CROSSINGS & TESTING

PREPARATION

CONSTRUCTION

CROSSINGS & TESTING

6-10+ MONTHS

19+ MONTHS

FR
A

SER
 VA

LLEY

7-14+ MONTHS

LO
W

ER
M

A
IN

LA
N

D

6

7

TU
N

N
EL

5-13 MONTHS

7+ MONTHS

R
EA

C
TIVA

TIO
N

0-1 MONTH

13-23+ MONTHS

7+ MONTHS

13-21+ MONTHS

7-18+ MONTHS

FA
C

ILITIES

16+ MONTHS

SUMMARY OF DELAYS – COMPLETION
Appendix 1
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SPREAD 1: Edmonton

LE
G

EN
D INITIAL PROJECTED START INITIAL PROJECTED COMPLETION

ACTUAL START ACTUAL COMPLETION

JAN FEB MAR MAY JUN AUG SEP NOV DEC

2020 2021
APR

2022

UNKNOWN START / COMPLETION

JUL OCT JAN JANFEB MAR MAY JUN AUG SEP NOV DECAPR JUL OCT

RIGHT OF WAY
CLEARING

SURVEYING

HDD

HYDROSTATIC
TESTING

GRUB, STRIP 
& GRADE

STRING, WELD, 
TIE-INS

VALVE 
INSTALLATION

6 MONTH DELAY

1 MONTH DELAY

5 MONTH DELAY

3 MONTH DELAY

1+ YEAR DELAY

1+ YEAR DELAY

13+ MONTH DELAY

RESCHEDULED

RESCHEDULED

Appendix 2

1616
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SPREAD 2: Alberta Foothills

LE
G

EN
D INITIAL PROJECTED START INITIAL PROJECTED COMPLETION

ACTUAL START ACTUAL COMPLETION

UNKNOWN START / COMPLETION

RIGHT OF WAY
CLEARING

SURVEYING

HDD

HYDROSTATIC
TESTING & VALVE
INSTALLATION

GRUB, STRIP 
& GRADE

STRING, WELD, 
TIE-INS

YARD, 
HYDROVAC,
& ACCESS

JAN

2020 2021
APR JANJUL APROCT JAN APR JUL OCTJUL OCT

2022

1+ YEAR DELAY

1+ YEAR DELAY

16+ MONTH DELAY

13+ MONTH DELAY

13+ MONTH DELAY

UNKNOWN DELAY

9+ MONTHS DELAY
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SPREAD 3&4A: Western Rockies

LE
G

EN
D INITIAL PROJECTED START INITIAL PROJECTED COMPLETION

ACTUAL START ACTUAL COMPLETION

UNKNOWN START / COMPLETION

RIGHT OF WAY
CLEARING

SURVEYING

HDD

HYDROSTATIC
TESTING & VALVE
INSTALLATION

GRUB, STRIP 
& GRADE

STRING, WELD, 
TIE-INS

YARD, 
HYDROVAC,
& ACCESS

VALEMOUNT 
TEMPORARY
WORKER ACC.

JAN

2020 2021
APR JANJUL APROCT JAN APR JUL OCTJUL OCT

2022

5 MONTH DELAY

11+ MONTH DELAY

1 MONTH DELAY

8+ MONTH DELAY

9+ MONTH DELAY

2+ MONTH DELAY

15+ MONTH DELAY

4+ MONTH DELAY

5+ MONTH DELAY

BLUE RIVER 
TEMPORARY
WORKER ACC.
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SPREAD 4B: North Thompson

LE
G

EN
D INITIAL PROJECTED START INITIAL PROJECTED COMPLETION

ACTUAL START ACTUAL COMPLETION

UNKNOWN START / COMPLETION

RIGHT OF WAY
CLEARING

SURVEYING

HDD

HYDROSTATIC
TESTING & VALVE
INSTALLATION

GRUB, STRIP 
& GRADE

STRING, WELD, 
TIE-INS

YARD, 
HYDROVAC,
& ACCESS

TEMPORARY
WORKER
ACCOMMODATION

JAN

2020 2021
APR JANJUL APROCT JAN APR JUL OCTJUL OCT

2022

5 MONTHS EARLY

4 MONTH DELAY

18+ MONTH DELAY

15+ MONTH DELAY

16+ MONTH DELAY

15+ MONTH DELAY

7+ MONTH DELAY

13+ MONTH DELAY
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TEMPORARY
WORKER
ACCOMMODATION

SPREAD 5A: BC Interior

LE
G

EN
D INITIAL PROJECTED START INITIAL PROJECTED COMPLETION

ACTUAL START ACTUAL COMPLETION

UNKNOWN START / COMPLETION

RIGHT OF WAY
CLEARING

SURVEYING

HDD THOMPSON 
RIVER

HYDROSTATIC
TESTING & VALVE
INSTALLATION

GRUB, STRIP 
& GRADE

STRING, WELD, 
TIE-INS

KAMLOOPS &
BLACK PINES AREA

HDD

YARD, 
HYDROVAC,
& ACCESS

JAN

2020 2021
APR JANJUL APROCT JAN APR JUL OCTJUL OCT

2022

5 MONTH DELAY

1+ YEAR DELAY

4 MONTH DELAY

10+ MONTH DELAY

1+ YEAR DELAY

10+ MONTH DELAY

8+ MONTH DELAY

6 MONTH DELAY

16+ MONTH DELAY

10+ MONTH DELAY
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SPREAD 5B: Coquihalla

LE
G

EN
D INITIAL PROJECTED START INITIAL PROJECTED COMPLETION

ACTUAL START ACTUAL COMPLETION

UNKNOWN START / COMPLETION

ROW CLEARING
KP 1030-1075

SURVEYING

HYDROSTATIC
TESTING & VALVE
INSTALLATION

GRUB, STRIP 
& GRADE

STRING, WELD, 
TIE-INS

ROW CLEARING
KP 990-1030

HDD

YARD, 
HYDROVAC,
& ACCESS

JAN

2020 2021
APR JANJUL APROCT JAN APR JUL OCTJUL OCT

2022

6+ MONTH DELAY

11+ MONTH DELAY

TEMPORARY
WORKER
ACCOMMODATION

3 MONTH DELAY

17+ MONTH DELAY

7+ MONTH DELAY

17+ MONTH DELAY

19+ MONTH DELAY

3+ MONTH DELAY
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SPREAD 6: Fraser Valley

LE
G

EN
D INITIAL PROJECTED START INITIAL PROJECTED COMPLETION

ACTUAL START ACTUAL COMPLETION

UNKNOWN START / COMPLETION

RIGHT OF WAY 
CLEARING

SURVEYING

HYDROSTATIC
TESTING

MAJOR 
TRENCHLESS 
CROSSINGS

YARD, 
HYDROVAC,
& ACCESS

JAN

2020 2021
APR JANJUL APROCT JAN APR JUL OCTJUL OCT

2022

7+ MONTH DELAYPAUSED

15+ MONTH DELAY

8+ MONTH DELAY

SPECIAL 
PROJECTS

1+ YEAR DELAY

ON TIME

SEASONAL 
CONSTRUCTION 
IN SPECIAL AREAS

8+ MONTH DELAY
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SPREAD 7: Lower Mainland
and Fraser Crossing LE

G
EN

D INITIAL PROJECTED START INITIAL PROJECTED COMPLETION

ACTUAL START ACTUAL COMPLETION

JAN

2020

RIGHT OF WAY
CLEARING

UTILITY LOCATE 
AND SWEEP

HDD

WATERCOURSE 
CROSSINGS 
ACCESS PREP

2021
APR JANJUL APROCT JAN APR JUL OCTJUL OCT

2022

PIPELINE
CONSTRUCTION

UNKNOWN START / COMPLETION

7+ MONTH DELAY

18+ MONTH DELAY

7+ MONTH DELAY

7 MONTH DELAY
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SPREAD: Tunnel

LE
G

EN
D INITIAL PROJECTED START INITIAL PROJECTED COMPLETION

ACTUAL START ACTUAL COMPLETION

JAN

2020

PORTAL 2 
DEVELOPMENT

PORTAL 1 
DEVELOPMENT

2021
APR JANJUL APROCT JAN APR JUL OCTJUL OCT

2022

TBM TUNNELING

UNKNOWN START / COMPLETION

13+ MONTH DELAY

6 MONTH DELAY

8+ MONTH DELAY
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ALBERTA:
DIGS & SLEEVES 

SPREAD: Reactivation

LE
G

EN
D INITIAL PROJECTED START INITIAL PROJECTED COMPLETION

ACTUAL START ACTUAL COMPLETION

UNKNOWN START / COMPLETION

BC: UILITY LOCATE, 
SWEEP & SURVEY

CONSTRUCTION 
YARD

BC: CROSSINGS

VALVE
INSTALLATION

BC: RAMPS

BC: DIGS 
& SLEEVES

ALBERTA:
CROSSINGS 

HYDROSTATIC 
TESTING

ALBERTA:
RAMPS

JAN

2020 2021
APR JANJUL APROCT JAN APR JUL OCTJUL OCT

2022

1 MONTH DELAY

23+ MONTH DELAY

22+ MONTH DELAY

21 MONTH DELAY

15+ MONTH DELAY

14+ MONTH DELAY

14+ MONTH DELAY

23+ MONTH DELAY
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WESTRIDGE
MARINE
TERMINAL

4 MONTH DELAY

SPREAD: Facilities 

LE
G

EN
D INITIAL PROJECTED START INITIAL PROJECTED COMPLETION

ACTUAL START ACTUAL COMPLETION

EDMONTON 
TERMINAL

JAN

2020 2021
APR JANJUL APROCT JAN APR JUL OCTJUL OCT

2022
JAN APR

2023

UNKNOWN START / COMPLETION

2 MONTH DELAY

5+ MONTH DELAY

ON TIME

7+ MONTH DELAY

ALBERTA PUMP 
STATION: 
EDMONTON

ALBERTA PUMP 
STATION: JASPER

BC PUMP STATION: 
DARFIELD

BC PUMP STATION: 
KINGSVALE

BC PUMP STATION: 
HARGREAVES

BC PUMP STATION: 
HOPE

ON TIME

1+ MONTH DELAY
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West Coast Environmental Law Association
#700 – 509 Richards Street 
Vancouver, BC V6B 2Z6 

xʷməθkʷəy̓əm (Musqueam), Skwxwú7mesh (Squamish) 
& səl �ilwətaʔɬ (Tsleil-Waututh) Territories 

Phone: 604-684-7378  
Toll-free in BC: 1-800-330-WCEL 
www.wcel.org  •  @WCELaw  

http://www.wcel.org/
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