




LEGEND

- Watermain & Sewer Program
- Road Program
- Cycling Infrastructure
- Miscellaneous Projects
- Local Geometric Safety Improvements
- Bridges
- Neighbourhood Improvements
- Business Improvement Area Project
- Intersection Work
- Civic Improvements
- Economic Development & Culture (Carryover)
- Bridge/Culvert Rehabilitation
- Watermain & Sewer Program

Ward 11 - University-Rosedale

Planned Construction Work in 2024



LETTER	LOCATION	PROJECT	DELIVERY DURATION
A	BLOOR ST W	Laneway Reconstruction	Apr 1, 2024 - Jan 31, 2025 (Carry-Over)
B	BATHURST ST	Laneway Reconstruction	Apr 1, 2024 - Jan 31, 2025 (Carry-Over)
C	UNIVERSITY AVE	Major Road Resurfacing, On-Street Bikeway Construction, Local Geometric Safety Improvements	Oct 24, 2024 - Aug 7, 2025
D	UNIVERSITY AVE	Major Road Resurfacing, On-Street Bikeway Construction, Local Geometric Safety Improvements	Nov 27, 2023 - Jul 22, 2024
E	BARBARA BARRETT LANE	Laneway Reconstruction	Apr 1, 2024 - Jan 31, 2025 (Carry-Over)
F	BARTON AVE	Local Road Resurfacing	Apr 15, 2024 - Jun 27, 2025 (Carry-Over)
G	BEDFORD RD	Local Geometric Safety Improvements	Nov 15, 2024 - Jun 6, 2025
H	BLOOR ST OVER PEDESTRIAN CROSSING	Bridge Rehabilitation	Dec 13, 2021 - Dec 31, 2024 (Carry-Over)
I	BLOOR ST W	Major Road Reconstruction, On-Street Bikeway Construction	Jul 17, 2023 - Aug 16, 2024
J	BORDEN ST	Local Road Reconstruction	Jul 20, 2022 - Jun 28, 2024 (Carry-Over)
K	BOSWELL AVE	Local Road Rehabilitation	Oct 28, 2024 - Aug 29, 2025
L	CARLING AVE	Watermain Replacement, Local Road Rehabilitation, Local Geometric Safety Improvements	Mar 4, 2024 - Nov 29, 2024
M	CRAWFORD ST	Watermain Replacement	Jun 30, 2024 - Jul 31, 2025
N	DAVENPORT RD	Major Road Resurfacing, On-Street Bikeway Construction	Aug 5, 2024 - Nov 28, 2024
O	DON VALLEY PKWY [RAMP]	Major Road Resurfacing	Jul 11, 2024 - Feb 16, 2025
P	DR EMILY STOWE WAY	Transportation Safety and Local Improvements Program, Bikeway Renew, Neighbourhood Improvements	Oct 28, 2024 - Aug 29, 2025
Q	DON VALLEY PKWY [RAMP]	Bridge Rehabilitation	Jul 11, 2024 - Feb 16, 2025
R	ELIZABETH ST	Local Road Resurfacing, Bikeway Renew	Oct 28, 2024 - Aug 29, 2025
S	ELM ST	Watermain Replacement	Nov 27, 2023 - Jul 22, 2024 (Carry-Over)
T	GLEN RD OVER ROSEDALE VALLEY RD	Bridge Rehabilitation	Dec 13, 2021 - Dec 31, 2024 (Carry-Over)

LETTER	LOCATION	PROJECT	DELIVERY DURATION
U	GRENVILLE ST	Local Road Resurfacing	Oct 28, 2024 - Aug 29, 2025
U	GROSVENOR ST	Watermain Replacement, Local Road Resurfacing	Nov 29, 2024 - Aug 29, 2025
V	HARBORD ST	Watermain Replacement, Major Road Resurfacing, Sanitary Sewer Replacement, On-Street Bikeway Construction	Jul 23, 2024 - Aug 29, 2025
W	HERRICK ST	Local Geometric Safety Improvements, Local Road Rehabilitation	Apr 1, 2024 - Jan 31, 2025 (Carry-Over)
X	HOSKIN AVE	Major Road Resurfacing, On-Street Bikeway Construction	Jul 23, 2024 - Aug 29, 2025
Y	HOWLAND AVE	Watermain Replacement, Local Road Resurfacing	Jul 23, 2024 - Aug 29, 2025
Z	HURON ST	Watermain Replacement	Jul 23, 2024 - Aug 29, 2025
AA	ORDE ST	Watermain Replacement	Nov 27, 2023 - Jul 22, 2024
AB	OSSINGTON AVE	Watermain Replacement	Jun 30, 2024 - Jul 31, 2025
AC	POULTER'S LANE	Laneway Reconstruction	Apr 1, 2024 - Jan 31, 2025 (Carry-Over)
AD	QUEEN'S PARK CRES	Watermain Replacement, On-Street Bikeway Construction	Nov 29, 2024 - Aug 29, 2025
AE	RAMSDEN PARK RD	Neighbourhood Improvements, Local Geometric Safety Improvements, Local Road Reconstruction	Apr 1, 2024 - Jan 31, 2025 (Carry-Over)
AF	ST GEORGE ST	On-Street Bikeway Construction	Jul 17, 2023 - Aug 16, 2024 (Carry-Over)
AG	WALMER RD	Local Road Rehabilitation, Local Road Resurfacing	Apr 1, 2024 - Jan 31, 2025 (Carry-Over)
AH	ROWANWOOD AVE	Transmission Watermain	Sep 16, 2024 - May 20, 2026
AH	THORNWOOD RD	Transmission Watermain	Sep 16, 2024 - May 20, 2026
AI	GLEN RD	Local Road Resurfacing, Sewer Rehabilitation, Bridge Rehabilitation	
AJ	DEWSON ST	Watermain Replacement, Local Road Resurfacing, Bikeway Renew	Mar 4, 2024 - Nov 29, 2024
AK	PALMERSTON AVE	Watermain Replacement	Jul 23, 2024 - Aug 29, 2025
AL	ALBANY AVE	Local Road Reconstruction	Apr 1, 2024 - Jan 31, 2025 (Carry-Over)
AM	WELLS ST	Local Road Resurfacing, Local Geometric Safety Improvements	Apr 1, 2024 - Jan 31, 2025 (Carry-Over)
AN	YARMOUTH GDNS	Local Geometric Safety Improvements, Local Road Rehabilitation	Apr 1, 2024 - Jan 31, 2025 (Carry-Over)